COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 14/ 2017

ESTI MATE SUMVARY 13:24: 50
CONTI D: C20794 ESTI MATE NO 0009 FINL SPEC YR 2005
PCN. 20794-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 109.0 DAYS TI ME ALLOW 110 WORK DAYS
FY16 TRAFFI C SI GNALS PERCENT TI ME: 99. 09 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO SHER100- 239
Signal Repl acenent @287 and 10th, 287 and Lamar St., and Fo

NAME OF ROAD:
PRQJIECT COUNTI ES: BROOWFI ELD, REG ON 1 DOUGLAS, REG ON 1
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 09/ 14/ 2017 DATE TI ME STARTED 07/25/2016
5400 M. Meeker Rd. DATE LET 05/ 26/ 2016 DATE WORK BEGAN 07/ 25/ 2016
Suite A DATE AWARDED 06/ 08/ 2016 DATE TI ME STOPPED 06/ 19/ 2017
DATE CONTRACT EXECUTED 06/ 24/ 2016 DATE ACCEPTED 06/ 19/ 2017
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 07/ 25/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 240, 538. 20 PARTI Cl PATI NG $ 1,240, 538.21 $ 2,461. 30
AWARD PRQIECT AMT: $  1,037,908. 13 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 240, 538. 21 2,461. 30
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 8, 196. 39 0.00
GROSS EARNI NGS 1, 248, 734. 60 2, 461. 30
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 15, 568. 62
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 1, 248, 734. 60 18, 029. 92
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 248, 734. 60 18, 029. 92
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 18,0292

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20794

PCN: 20794-BI D

PRQJECT: SHER100- 239

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00019 *Renoval of Inlet

0010 202-00033

*Renoval of Pipe

0015 202-00035

*Renoval of Pipe

0020 202-00090

Renoval of Delineator

0025 202-00190

0030 202-00200

*Renoval of Sidewal k

0035 202-00203

*Renoval of Curb and CQutter

0040 202-00206

0045 202-00210

*Renoval of Concrete Pavenent

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00810 Renoval of Ground Sign

*Renoval of Concrete Median Cover

*Renoval of Concrete Curb Ranp

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNITS
UNT PRI CE
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1, 090. 00000
1. 000
EACH
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414. 230

687. 000
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0. 000
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Page 2
ESTI MATE RUN 09/ 14/ 2017

13: 24: 50
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 180. 00
0. 00
1, 853. 00
0. 00
792. 00
0. 00
64. 00
0. 00
2, 637. 60
0. 00
9,941. 52
0. 00
10, 483. 62
0. 00
2,339. 40
0. 00
20, 880. 00
0. 00
6, 366. 50
0. 00
106. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20794-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: SHER100- 239 ESTI MATE NO 0009 13: 24: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00821 Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0.00
16. 00000 1. 000 16. 00
0065 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0.00
12, 670. 00000 1. 000 12, 670. 00
0070 202-04002 C ean Cul vert 1. 000 1. 000
EACH 0. 000 0.00
1, 635. 00000 1. 000 1, 635. 00
0075 203-01597 *Pot hol i ng 108. 500 108. 500
HOUR 0. 000 0. 00
164. 00000 108. 500 17,794. 00
0080 206-00100 *Structure Backfill (O ass 1) 68. 000 68. 000
CcY 0. 000 0. 00
55. 00000 68. 000 3, 740. 00
0085 208-00035 Aggr egat e Bag 154. 000 154. 000
LF 0. 000 0. 00
6. 00000 154. 000 924. 00
0090 208-00045 Concrete Washout Structure 6. 000 6. 000
EACH 0. 000 0.00
1, 561. 00000 6. 000 9, 366. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 16. 000 16. 000
HOUR 0. 000 0.00
32. 00000 16. 000 512. 00
0100 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 7.000 7.000
HOUR 0. 000 0. 00
88. 00000 7.000 616. 00
0105 208- 00207 *Erosi on Control Management 25. 000 25. 000
DAY 0. 000 0. 00
93. 00000 25. 000 2,325.00
0110 210-00815 Reset Sign Panel 17. 000 17. 000
EACH 0. 000 0. 00

330. 00000 17. 000 5,610. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20794-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: SHER100- 239 ESTI MATE NO 0009 13: 24: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 00866 Reset Fire Preenption Unit and Ti ner 3. 000 3. 000
EACH 0. 000 0. 00
456. 00000 3. 000 1, 368. 00
0120 212-00006 Seedi ng (Native) 0.120 0.120
ACRE 0. 000 0. 00
3, 815. 00000 0.120 457. 80
0125 212-00032 Soi | Condi tioni ng 0.120 0.120
ACRE 0. 000 0. 00
3, 815. 00000 0.120 457. 80
0130 304- 06000 *Aggregat e Base Course (C ass 6) 501. 680 501. 680
TON 0. 000 0. 00
109. 00000 501. 680 54, 683. 12
0135 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 158. 960 158. 960
TON 0. 000 0. 00
273. 00000 158. 960 43, 396. 08
0140 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 1, 191. 090 1,191. 090
SY 0. 000 0. 00
121. 00000 1, 191. 090 144,121. 89
0145 503-00018 Drilled Caisson (18 Inch) 20. 000 20. 000
LF 0. 000 0. 00
110. 00000 20. 000 2,200. 00
0150 503-00036 *Drilled Caisson (36 Inch) 95. 000 95. 000
LF 0. 000 0. 00
301. 00000 95. 000 28, 595. 00
0155 503-00048 *Drilled Caisson (48 Inch) 63. 000 63. 000
LF 0. 000 0. 00
387. 00000 63. 000 24,381. 00
0160 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 88. 000 88. 000
LF 0. 000 0. 00
100. 00000 88. 000 8, 800. 00
0165 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 16. 000 16. 000
LF 0. 000 0. 00

120. 00000 16. 000 1, 920. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20794-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: SHER100- 239 ESTI MATE NO 0009 13:24: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 604-19105 *Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 322. 00000 1. 000 6, 322. 00
0175 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 502. 00000 1. 000 8, 502. 00
0180 604-30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 905. 00000 1. 000 4, 905. 00
0185 608-00006 *Concrete Sidewal k (6 Inch) 469. 330 469. 330
SY 0. 000 0. 00
42. 00000 469. 330 19, 711. 86
0190 608-00010 *Concrete Curb Ranp 95. 610 95. 610
SY 0. 000 0. 00
132. 00000 95. 610 12, 620. 52
0195 609-21010 *Qurb and Gutter Type 2 (Section |-B) 78. 000 78. 000
LF 0. 000 0. 00
28. 00000 78. 000 2,184.00
0200 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 550. 000 550. 000
LF 0. 000 0. 00
21. 00000 550. 000 11, 550. 00
0205 610- 00030 *Medi an Cover Material (Concrete) 585. 500 585. 500
SF 0. 000 0. 00
12. 00000 585. 500 7,026. 00
0210 612-00001 Del i neator (Type I) 8. 000 8. 000
EACH 0. 000 0. 00
21. 00000 8. 000 168. 00
0215 613- 00206 *2 Inch Electrical Conduit (Bored) 2,391. 000 2, 391. 000
LF 0. 000 0. 00
13. 06000 2,391. 000 31, 226. 46
0220 613- 00306 *3 Inch Electrical Conduit (Bored) 2,271. 000 2,271.000
LF 0. 000 0. 00
22. 45000 2,271.000 50, 983. 95



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20794-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: SHER100- 239 ESTI MATE NO 0009 13:24: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 613-01200 2 Inch Eectrical Conduit (Plastic) 779. 000 779. 000
LF 0. 000 0. 00
14. 00000 779. 000 10, 906. 00
0230 613-01300 3 Inch Electrical Conduit (Plastic) 358. 000 358. 000
LF 0. 000 0. 00
20. 00000 358. 000 7,160. 00
0235 613-07000 Pul | Box (Special) 2.000 2.000
EACH 0. 000 0. 00
874. 00000 2.000 1, 748. 00
0240 613-07003 Type Three Pull Box 7.000 7.000
EACH 0. 000 0. 00
727.00000 7.000 5, 089. 00
0245 613-07004 Type Four Pull Box 11. 000 11. 000
EACH 0. 000 0. 00
923. 00000 11. 000 10, 153. 00
0246 613-07005 Type Five Pull Box 4. 000 4.000
EACH 0. 000 0. 00
1, 219. 00000 4.000 4,876. 00
0250 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
17, 041. 00000 1. 000 17, 041. 00
0250 MATERI AL ALLOMNCE Si gnal Cabl e 8, 196. 390
LS 0. 000 0. 00
1. 00000 8, 196. 390 8, 196. 39
0255 613-13006 Lum nare (LED) (8500 Lumnens) 4. 000 4.000
EACH 0. 000 0. 00
555. 00000 4.000 2,220.00
0255 MATER! AL ALLOWANCE Luni naire Led 0. 000
EACH 0. 000 0. 00
555. 00000 0. 000 0. 00
0260 613-80130 Servi ce Meter Cabinet 2.000 2.000
EACH 0. 000 0. 00
3, 752. 00000 2.000 7,504. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20794-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: SHER100- 239 ESTI MATE NO 0009 13:24: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 614-00011 Sign Panel (Qass I) 125. 500 125. 500
SF 0. 000 0. 00
20. 00000 125. 500 2,510. 00
0270 614-00012 Sign Panel (CQass I1) 17. 000 17. 000
SF 0. 000 0. 00
28. 00000 17. 000 476. 00
0275 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 4.000
Sl i pbase)
EACH 0. 000 0. 00
424. 00000 4.000 1, 696. 00
0280 614-70150 Pedestrian Signal Face (16) (Countdown) 18. 000 18. 000
EACH 0. 000 0. 00
392. 00000 18. 000 7,056. 00
0280 MATERI AL ALLOMNCE Pedestrian Crossing Heads 0. 000
EACH 0. 000 0. 00
392. 00000 0. 000 0. 00
0285 614-70336 Traffic Signal Face (12-12-12) 28. 000 28. 000
EACH 0. 000 0. 00
448. 00000 28. 000 12, 544.00
0285 MATERI AL ALLOMNCE Si gnal Heads 3 Stack 0. 000
EACH 0. 000 0. 00
448. 00000 0. 000 0. 00
0290 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
559. 00000 8. 000 4,472.00
0290 MATERI AL ALLOMNCE Si gnal Head 4 Stack 0. 000
EACH 0. 000 0. 00
559. 00000 0. 000 0. 00
0295 614-72860 Pedestri an Push Button 5. 000 5. 000
EACH 0. 000 0. 00
188. 00000 5. 000 940. 00
0300 614-72863 Pedestrian Push Button Post Assenbly 12. 000 12. 000
EACH 0. 000 0. 00
965. 00000 12. 000 11, 580. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 20794-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: SHER100- 239 ESTI MATE NO 0009 13:24: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0305 614-72871 Loop Detector Wre (Prefab) Special 461. 000 461. 000
LF 0. 000 0. 00
3. 00000 461. 000 1, 383. 00
0310 614-72875 *Loop Detector Wre 1, 649. 000 1, 649. 000
LF 0. 000 0. 00
5. 91000 1, 649. 000 9, 745.59
0315 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 8. 000 8. 000
(Non- I nvasi ve)
EACH 0. 000 0.00
611. 00000 8. 000 4, 888. 00
0315 MATERI AL ALLOMNCE M cro Loops 0. 000
EACH 0. 000 0.00
611. 00000 0. 000 0. 00
0320 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
13, 310. 00000 1. 000 13, 310. 00
0325 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
14, 214. 00000 1. 000 14, 214. 00
0330 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
17, 010. 00000 2.000 34, 020. 00
0335 614-82010 Traffic Signal Pole Steel (1 Mast Arm 4.000 4.000
EACH 0. 000 0.00
12, 953. 00000 4.000 51, 812. 00
0340 614- 84000 Traffic Signal Pedestal Pole Steel 4. 000 4. 000
EACH 0. 000 0.00
1, 716. 00000 4.000 6, 864. 00
0345 614-86246 Controller (Type 170E-HC11) 2.000 2.000
EACH 0. 000 0.00
16, 099. 00000 2.000 32, 198. 00
0350 614-86800 Uni nterrupted Power Supply 2.000 2.000
EACH 0. 000 0. 00
6, 188. 00000 2.000 12, 376. 00



CONTI D C20794 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20794-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: SHER100- 239 ESTI MATE NO 0009 13:24: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0351 614-87646 *Fi ber Qptic Cable (Single Mde) (144 Strands) (lnstall 3, 600. 000 3, 600. 000
ol
Y LF 0. 000 0. 00
1. 35000 3, 600. 000 4, 860. 00
0352 614-87498  *Fiber Optic Cable (Single Mde) (144 Strands) 1, 800. 000 1, 800. 000
LF 0. 000 0. 00
4. 13000 1, 800. 000 7,434.00
0353 614-87406 *Fi ber Qptic Cable (Single Mde) (6 Strands) 2, 000. 000 2, 000. 000
LF 0. 000 0. 00
3.42000 2, 000. 000 6, 840. 00
0354 614-87506 *Splice Fiber Optic Cable (6 Strand) 1. 000 1. 000
EACH 0. 000 0. 00
876. 00000 1. 000 876. 00
0355 614-87020 *QOptical Transceiver 2.000 2.000
EACH 0. 000 0. 00
3, 338. 00000 2.000 6, 676. 00
0355 MATERI AL ALLOMNCE Meri di an Modens 0. 000
EACH 0. 000 0. 00
3, 338. 00000 0. 000 0. 00
0356 614-87501 *Splice Fiber Optic Cable (1 Strand) 144. 000 144. 000
EACH 0. 000 0. 00
24.67000 144. 000 3,552. 48
0357 614-87350 *Test Fiber Optic Cable 2.000 2.000
LS 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0360 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
16, 350. 00000 1. 000 16, 350. 00
0365 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
85, 917. 00000 1. 000 85,917. 00
0370 626-01104 Public Information Services (Tier 1V) 0. 000 0. 000
LS 0. 000 0. 00
9, 819. 00000 0. 000 0. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20794-BI D ESTI MATE RUN 09/ 14/ 2017
PRQIECT: SHER100- 239 ESTI MATE NO 0009 13: 24: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 627-00005 *Epoxy Pavenent Mar ki ng 15. 820 15. 820
GAL 0. 000 0. 00
240. 00000 15. 820 3, 796. 80
0380 627-30332 *Preformed Plastic Paverment Marking (Xwal k- Stop Line) 3, 107. 000 3, 107. 000
Type
(Typ SF 0. 000 0. 00
11. 00000 3, 107. 000 34, 177. 00
0385 630-00003 *Uniformed Traffic Control 24.000 24. 000
HOUR 0. 000 0. 00
104. 00000 24.000 2,496. 00
0390 630- 00006 *Uni forned Traffic Control (Vehicle) 11. 000 11. 000
HOUR 0. 000 0. 00
28. 00000 11. 000 308. 00
0395 630- 00007 *Traffic Control Inspection 18. 000 18. 000
DAY 0. 000 0. 00
109. 00000 18. 000 1, 962. 00
0400 630-00012 *Traffic Control Managenent 102. 000 102. 000
DAY 0. 000 0. 00
836. 00000 102. 000 85, 272. 00
0401 900-00014 Added Item (Lunp Sum)/ 1. 000 1. 000
LS 0. 000 0. 00
2, 850. 75000 1. 000 2,850. 75
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 7.200
EACH 0. 800 131. 20
164. 00000 8. 000 1,312. 00
0410 630-80341  *Construction Traffic Sign (Panel Size A) 15. 000 13. 500
EACH 1. 500 90. 00
60. 00000 15. 000 900. 00
0415 630-80342  *Construction Traffic Sign (Panel Size B) 25. 000 22.500
EACH 2.500 272.50
109. 00000 25. 000 2,725.00
0420 630- 80343 *Construction Traffic Sign (Panel Size O 4.000 3. 600
EACH 0. 400 65. 60

164. 00000 4.000 656. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCON: 20794-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: SHER100- 239 ESTI MATE NO 0009 13:24: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0425 630-80344 *Construction Traffic Sign (Special) 128. 000 115. 200
SF 12. 800 281. 60
22.00000 128. 000 2,816. 00
0430 630-80348 *Construction Infornation Sign 4. 000 3. 600
EACH 0. 400 196. 40
491. 00000 4.000 1, 964. 00
0431 630-00000 Fl aggi ng 129. 000 129. 000
HOUR 0. 000 0. 00
25. 60000 129. 000 3, 302. 40
0432 630-80360 Drum Channel Dev 100. 000 90. 000
EACH 10. 000 660. 00
66. 00000 100. 000 6, 600. 00
0433 630-80380 Traffic Cone 100. 000 90. 000
EACH 10. 000 110. 00
11. 00000 100. 000 1, 100. 00
0434 630-80359 Port Mesg Panel 140. 000 140. 000
DAY 0. 000 0. 00
137. 50000 140. 000 19, 250. 00
0435 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yPe) EACH 0. 400 654. 00
1, 635. 00000 4.000 6, 540. 00
0440 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0441 700-70320 F/ A Sprinklers 4,284.570 4,284.570
F A 0. 000 0. 00
1. 00000 4,284.570 4,284.57
0442 700-70310 F/ A Landscapi ng 22, 388. 590 22,388. 590
F A 0. 000 0. 00
1. 00000 22,388. 590 22,388.59
0443 700- 70424 F/ A Sl ope Reconstruction 1. 000 1. 000
F A 0. 000 0. 00
4, 600. 00000 1. 000 4, 600. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20794-BI D ESTI MATE RUN 09/ 14/ 2017
PRQJECT: SHER100- 239 ESTI MATE NO 0009 13:24: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0444 700- 70060 F/ A Adj ust 18, 275. 000 18, 275. 000
F A 0. 000 0. 00
1. 00000 18, 275. 000 18, 275. 00
0445 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70082 F/ A Furnish & Install Electrical Service (IREA) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0451 700-70200 F/ A Power Lines 1. 000 1. 000
F A 0. 000 0. 00
4,547. 02000 1. 000 4,547.02
0455 700- 70082 F/' A Furnish & Install Electrical Service (Xcel) 4,357. 880 4,357. 880
F A 0. 000 0. 00
1. 00000 4, 357. 880 4,357. 88
0460 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,239, 200.20 $ 2,461.30% 1,247,396.59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0465 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 338. 00000 1. 000 1, 338. 00
CAT 0400  CURRENT AMI $ 1,338.00 $ 0.00$% 1, 338. 00

PRQJIECT TOTAL CURRENT AMI $ 1,240,538.20$

2,461.30% 1,248,734.59



